China / HKG E2E SIT

Test Progress & Issue Analysis Report

Report Date: 2026-04-04

Data Sources: China_end_to_end_test (New Version) | Integration_test_updat

Prepared with reference to SIT_E2E_Test_Progress_Report_20260403 format

1. Executive Summary

China / HKG End-to-End SIT testing is currently in mid-stage execution with significant systemic blockers. Out of 42 tracked deals in the latest test cycle (new version, as of April 4, 2026), only 3 deals (7.1%) have successfully landed in Odessa. 13 deals (31%) failed at Odessa landing, and 8 deals (19%) remain pending Send to BO. The primary root causes are recurring TP (Third Party) data quality issues and a systemic integration gap where deals pushed to Back Office are not reflecting in Odessa.

1.1 Key Metrics at a Glance

Metric	Value
Total Deals Tracked (New Version)	**42**
Automation Completed	16 (38.1%)
Successfully Landed in Odessa	**3 (7.1% of total)**
Failed at Odessa Landing	**13 (31.0% of total)**
Odessa Validation Fully Passed	**0**
Pending Send to BO	8 (19.0%)
Old Data (Prior Cycle)	14 (33.3%)
Waiting for Clarification	1 (2.4%)
E2E Scenarios Fully Validated	**0 / 19 (0%)**

2. New Version E2E Test File — Tracking Dimensions Analysis

The new version of China_end_to_end_test.xlsx (11 sheets) tracks test progress across multiple dimensions simultaneously. Understanding these dimensions is essential for assessing coverage quality.

2.1 Sheet Structure Overview (11 Sheets)

Sheet Name	Purpose	Key Tracking Dimensions
China E2E scenarios	BDD-style test steps	Scenario ID, Role, Given/When/Then steps, Status
China Integration Data	Test input matrix	~97 input fields spanning QT / Origination / Odessa per scenario row
Odessa Field Validations	Field-level validation spec	Screen, Tab, Field, Source, Validated flag, Expected value, Business comments
Origination Field Validations	Origination field spec	Screen, Section, Field, QT source, Editable flag, Comments
Regression Scenarios (UK)	UK regression applicability	TC Reference, Department, Applicable to China/HK, Comments

Regression Scenarios (CH)	China regression cases	TC ID, Name, Screen module, Summary, Priority (57 cases)
Sheet1	Status summary pivot	Automation Status count, Landed in Odessa count (Failed=13, Success=2)
Deals Automated	Live execution tracker	Business Data (QT ID), Contract#, Type, Automation Status, Landed, Validated, Comments, Clone info
Test reference - Business	Business reference	(Empty in current version)
China MasterTestcases	Odessa validation checklist	17-step Gherkin checklist for Odessa validation sequence
QT-CHN-TESTING-COE-26071	Payload gap analysis	84-row field-by-field mapping: QT screen, Odessa UI label, Odessa key, value, payload key, Missing status

2.2 Six Core Tracking Dimensions

The file records test progress across 6 distinct dimensions:

#	Dimension	Where Tracked	What It Measures
D1	Deal Execution Status	Deals Automated sheet (col D-F)	Automation Status / Landed in Odessa / Validated — the 3-stage gate per deal
D2	Field-Level Validation Coverage	Odessa Field Validations (col G)	Which Odessa fields have been validated (Yes/Config/blank) — 154 fields total
D3	Integration Data Accuracy	China Integration Data	Correctness of QT→Orig→Odessa field mappings across 97 input columns per scenario
D4	Scenario Coverage (BDD)	China E2E scenarios	Functional coverage expressed as Given/When/Then; maps to TC1-TC19 scenario types
D5	Payload Gap Tracking	QT-CHN-TESTING-COE-26071	System-level gaps: fields Missing in Odessa scraped file vs Missing in Both payloads
D6	Regression Readiness	Regression Scenarios (CH)	57 China regression cases designed; 0 executed (blocked by E2E failures)

2.3 Odessa Field Validation Coverage Status

Out of 154 Odessa fields tracked in the Odessa Field Validations sheet:

Validation Status	Count	Key Fields / Categories
Validated = Yes	115 (74.7%)	Primary Details, Billing, most Structure fields, Origination
Validated = Config	7 (4.5%)	Make, Model, Manufacture, Asset Type (system-configured values)
Validated = blank / Not yet done	32 (20.8%)	Interest Rate (Float fields), Tax, Blended Items, Late Fee, Payoff, Loan fields

Key unvalidated areas: Float Rate Lease, Restructure On Float Rate Change, Float Rate Reset Unit, First Reset Date, Tax Code / Tax Rate tab, Late Fee Setup, Maturity Management (Over Term), all Loan module servicing/origination fields.

3. Current Deal Execution Status

3.1 Status Distribution

Status	Count	% of 42	Deal IDs
Completed + Success (Landed)	3	7.1%	1658, 1669, (+1586 landed but val failed)
Completed + Failed (Landing failure)	13	31.0%	1586,1609,1621,1656,1657,1655,1624,1660,1665,1666,1670,1672,1673,1674,HKG-163
Pending Send to BO	8	19.0%	1659,1664,1667,1668,HKG-145,146,1676,1677
Old Data (prior cycle, not re-tested)	14	33.3%	1480,1516,1522,HKG-116,1481,1502,1482,1503,HKG-110,HKG-117,1483,1484,1489,HKG-133
Waiting for Clarification	1	2.4%	1662 (SLB import cashflow question)
Send to BO (HKG, awaiting result)	2	4.8%	HKG-159, HKG-160

3.2 Failed Deal Detail (13 Deals)

Deal	Contract#	Type	Failure Reason
1586	DL-AUTO-83537	Direct Lease	Landed but Validation FAILED — pending Anish email
1609	AOR-AUTO-557	AOR	To be checked with Odessa (unknown root cause)
1621	SLB-AUTO-71121	SLB	Cross-entity vendor mismatch: China customer + HKG vendor (corrected)
1656	DL-AUTO-37215	Direct Lease	To be checked with Odessa (unknown root cause)
1657	DL-AUTO-44211	Direct Lease	Province missing for TP ID SGEFTP-40258
1655	SLB-AUTO-17880	SLB	No tax code / tax rate available for the given combination
1624	OL-AUTO-52447	Operating Lease	Multiple TP issues: State mismatch + Legal Name missing (multiple rounds) + Province missing for SGEFTP-40319
1660	—	DL Import	Address state missing; ORIG cannot sync TP update (system bug)
1665	DL-AUTO-9065	Direct Lease	Province missing (SGEFTP-41016 fixed) — pushed to BO but NOT reflecting in Odessa

1666	SLB-AUTO-67627	SLB	Address state missing (fixed) — pushed to BO but NOT reflecting in Odessa
1670	DL-AUTO-12161	Direct Lease	Address state missing (fixed) — pushed to BO but NOT reflecting in Odessa
1672	AOR-AUTO-568	AOR	Supplier validation + address state missing (fixed) — pushed to BO but NOT reflecting in Odessa
1673	AOR-AUTO-40237	AOR	Same as 1672 — pushed to BO but NOT reflecting in Odessa
1674	DL-AUTO-29326	Direct Lease	Pushed to BO but NOT reflecting in Odessa
HKG-163	HKG-DL-AUTO-78369	HKG DL	Pushed to BO but NOT reflecting in Odessa

NOTE: Deal 1586 is categorized as Success at landing but failed at the Validation stage — therefore 0 deals have passed end-to-end validation.

4. Root Cause Analysis of Failures

4.1 Root Cause Categories

Root Cause Category	Affected Deals	Severity	Recurring?
TP Province / Address State missing	1657,1660,1665,1666,1670,1624 (6)	Critical	**YES — was marked Solved (Constraint #20), still recurring**
Deal pushed to BO but NOT in Odessa	1665,1666,1670,1672,1673,1674,HKG-163 (7)	Critical	**NEW — systemic pattern, not in original constraint tracker**
TP Legal Name missing	1658(resolved), 1624 (2)	Critical	YES — related to Constraint #9
Multiple matching TP entities	1658, 1624 (2)	Major	YES — Constraint #2 (WIP)
Tax Code / Rate missing combination	1655 (1)	Major	NEW — related to Constraint #24 (no status)
Cross-entity vendor mismatch	1621 (1)	Major	Constraint #2 (WIP) — business rule violation
ORIG cannot sync TP update	1660 (1)	Critical	NEW — system bug, ORIG reads stale TP data
Unknown / To check with Odessa	1609, 1656 (2)	Under investigation	—
Validation failed post-landing	1586 (1)	High	Payload mapping gaps (see Section 5)

5. Integration Constraint Analysis — Old Issues vs New Test Cycle

The Integration_test_updat.xlsx (Sheet1) contains 26 integration constraints identified in the previous test cycle. This section cross-references each constraint against the new test cycle to determine whether previously identified issues have been resolved.

5.1 Constraint Resolution Status Summary

Status	Count	Notes
Solved	17 (65.4%)	Marked as resolved in constraint tracker
WIP (Work In Progress)	4 (15.4%)	#2 TP cross-entity, #5 Global Sector Code, #15 First instalment date, #18 2-decimal precision
No Status / New	5 (19.2%)	#23 Invoice date, #24 VAT code on cashflow, #25 TP on cashflow, #26 Invoice amount = asset + cost

5.2 Issues Still Occurring in New Test Cycle (Previously "Solved")

CRITICAL FINDING: The following constraints were marked as Solved in the integration tracker but are actively causing failures in the current test cycle:

#	Constraint	Old Status	New Cycle Evidence	Conclusion
20	SubDivision / Province missing (CHN address)	Solved	6 deals failing: 1657,1660,1665,1666,1670,1624	FIX INCOMPLETE — applies to new TP records not covered by original fix
9	Local Long Name missing in TP Referential	Solved	Deal 1658 (legal name missing), Deal 1624	PARTIALLY FIXED — fix not applied to all TP records
26	Invoice amount must equal asset cost + other costs	No Status	Historical: 1482,1484,1494,1496,1497,1503 (Sheet3)	STILL OPEN — multiple old cycle deals affected, no resolution assigned
18	2-decimal vs 4-decimal precision	WIP	Deal 1490: data sent as scientific notation (1.7E+7)	WIP — ORIG must round to 2 decimals before sending to Odessa
15	First instalment date = disbursement date	WIP	Not yet re-tested in new cycle	STILL OPEN — Odessa acceptance of ORIG instalment dates not confirmed

5.3 All 26 Constraints — Full Status Table

#	Constraint Summary	Old Status	New Cycle Evidence	Conclusion
1	Supplier (import agent on behalf of supplier)	Solved	Not observed in new cycle	Confirmed resolved

2	TP entity cross-BU alignment	**WIP (GW)**	Deal 1621: China customer + HKG vendor failed	STILL OPEN — affects cross-entity deals
3	Bank info - payee	**Solved**	Not blocking	Confirmed resolved
4	Asset must exist in Odessa (AMT connect)	**Solved**	Not blocking	Confirmed resolved
5	Global Sector Code mandatory for EXACT	**WIP (ORIG)**	Workaround in use; not blocking new cycle	STILL OPEN — manual workaround required
6	Is Insurance Required defaults	**Solved**	Not blocking	Confirmed resolved
7	Is deal regulated flag	**Solved**	Not blocking	Confirmed resolved
8	Street <50 characters	**Solved**	Not blocking	Confirmed resolved
9	Local Long Name in TP Referential	**Solved**	Deals 1658, 1624 still show missing Legal Name	**FIX INCOMPLETE**
10	Invoice is mandatory	**Solved**	Not blocking	Confirmed resolved
11	No repeatable invoice	**Solved**	Not blocking	Confirmed resolved
12	Invoice Payment Due Date >= Issue date	**Solved**	Not blocking	Confirmed resolved
13	SN mandatory	**Solved**	Deal 1489 (old cycle): missing SN caused asset creation failure	Historical — new cycle not re-tested
14	Payee payment method as cheque	**Solved**	Not blocking	Confirmed resolved
15	First instalment date = disbursement date	**WIP (Odessa)**	Not re-tested in new cycle	STILL OPEN
16	Checklist	**Solved**	Not blocking	Confirmed resolved
17	Frequency Start Date for CHN/HKG	**Solved**	Not blocking	Confirmed resolved
18	2-decimal precision	**WIP (Odessa)**	Deal 1490: 1.7E+7 scientific notation	STILL OPEN
19	Bank account label	**Solved**	Not blocking	Confirmed resolved
20	SubDivision / Province mandatory	**Solved**	6 new deals failing on Province	**FIX INCOMPLETE — CRITICAL**
21	Currency	**Solved**	Not blocking	Confirmed resolved
22	Never use IBAN	**Solved**	Not blocking	Confirmed resolved
23	Invoice Date <= disbursement date	**No Status**	Not yet tested in new cycle	UNRESOLVED — no owner assigned
24	VAT code mandatory on Cashflow	**No Status**	Deal 1655: no tax code/rate for combination	UNRESOLVED — actively blocking
25	Third Party mandatory on Cashflow	**No Status**	Potentially affecting landing failures	UNRESOLVED — no owner assigned
26	Invoice amount = sum of Assets Cost + Other Costs	**No Status**	Multiple old cycle deals: 1482,1484,1494,1496,1497	UNRESOLVED — affects multiple contract types

6. Odessa Payload Gap Analysis (QT-CHN-TESTING-COE-26071)

The QT-CHN-TESTING-COE-26071 sheet provides a 84-row field-by-field analysis of one specific deal's payload journey. It reveals significant structural gaps between what is validated in Odessa UI versus what exists in the integration payloads.

6.1 Fields Missing in Odessa Scraped File

These fields exist in the Origination payload but are NOT captured in the Odessa validation scrape:

Tab	Missing Fields
Fundings	Invoice date, Invoice Issue date, Payable remit to, Asset cost, Tax, Tax code, Payee Name, Amount, Remit to
Lease Asset	Asset cost, Serial #, Make, Model, Manufacture
Payment Schedule	Complete payment schedule (all rows)
Contract Third Party Relationship	Relationship Type, Limit By, Relationship %, Limit By Amount, Third Party, Company Legal Name, Guarantee

6.2 Fields Missing in BOTH Payloads (Integration Gap)

These fields are absent from BOTH the Origination outbound payload AND the Odessa scraped file — a deeper integration gap:

Tab	Missing Fields
Fundings	Due date, Asset cost Payable code
Structure	Restructure On Float Rate Change
Lease Interest Rate	Effective date, Float Rate, Float Rate Index, Base Rate %, Spread %, Float Rate Reset Unit, First Reset Date, Move Across Month (ALL 8 interest rate fields)
Tax	Tax code, Tax Rate
Blended Items	All blended items
Payoff Assignment	Option To Purchase Fee, Late Fee Template, Invoice Grace Days, Invoice Grace Days At Inception
Late Fee Setup	All values
Third Parties	All values

Impact: Until these payload gaps are resolved by the GW/Odessa team, it is technically impossible to validate Interest Rate, Tax, Blended Items, Payoff, or Third Party fields in Odessa — even for deals that successfully land.

7. Contract Type Coverage Assessment

Contract Type	Total	Completed	Success	Failed	Notes
Direct Lease (China)	17	7	0	5	TP province + "not in Odessa" pattern
SLB (China)	11	5	2	3	Best performing type
AOR (China)	5	3	0	3	All failed — supplier validation + not in Odessa
Operating Lease (China)	2	1	0	1	TP issues (multiple rounds)
Direct Lease Import (China)	1	1	0	1	ORIG cannot sync TP update
SLB Import (China)	1	0	0	0	Waiting for clarification
HKG Direct Lease	4	1	0	1	"Not reflecting in Odessa" pattern
HKG SLB	1	0	0	0	Pending BO send

E2E Pass Rate: 0 out of 19 designed scenarios have completed full end-to-end validation.

8. Risk Assessment

Risk	Likelihood	Impact	Mitigation Action
TP Province/State issue continues to block deals	HIGH	Critical	Pre-flight TP data checklist before deal creation; validate ALL TPs before new test runs
Deal not reflecting in Odessa (7 deals) — systemic gateway issue	HIGH	Critical	Escalate to Odessa/GW team immediately; root cause analysis required before any new deals pushed
Interest Rate / Blended Items payload gaps — 8 fields missing in both payloads	Certain	High	GW team must expose missing payload fields; until then, these sections cannot be validated
4 WIP integration constraints still unresolved (#2,5,15,18)	MEDIUM	High	Assign owners and firm ETAs for each; weekly tracking in constraint table
Regression testing blocked indefinitely	HIGH	High	Cannot start 57 China regression scenarios until at least 3-5 E2E scenarios pass fully
Constraint #20 (Province) marked Solved but still causing failures	Confirmed	Critical	Re-open constraint #20; enforce TP data mandatory field validation in ORIG before Send to BO

9. Recommendations

Immediate Actions (This Week)

- Escalate "Deal not reflecting in Odessa" — 7 deals pushed to BO but invisible in Odessa. New systemic issue, not in constraint tracker. Assign owner (Odessa team), require root cause analysis within 48 hours.
- Re-open Constraint #20 (Province/SubDivision) — Mark as FAILED, not Solved. Implement mandatory Province field validation in ORIG before allow Send to BO for China deals.
- TP Data Quality Blitz — Create a pre-flight checklist: Province/State, Company Legal Name, Address. Validate ALL TP records used in pending deals (1659, 1664, 1667, 1668, HKG-145, HKG-146, 1676, 1677) before pushing.
- Assign owners for Constraints #23, 24, 25, 26 — These have No Status. #24 (VAT code on cashflow) is actively blocking deal 1655.

Short-term (Next 2 Weeks)

- GW team: Expose missing payload fields — 8 Interest Rate fields and Blended Items, Payoff, Late Fee, Third Parties are missing in both payloads. Until exposed, Odessa validation for these categories is impossible.
- Re-run 3 successful deals (1658, 1669, and fixed 1586) through full Odessa validation — complete Interest Rate, Payment Schedule, and Blended Items validation once payload gaps are resolved.
- Prioritize TC19 (Full Feature DL, deal 1586) as the benchmark scenario — it has the most complex configuration and is already at the validation stage.
- Close WIP constraints #2, #5, #15, #18 — firm ETAs and owners required for next status meeting.

Medium-term (Next Month)

- Start China-specific regression (57 scenarios) once at least 5 E2E scenarios pass completely.
- Automate TP data validation as a pre-step in the RPA pipeline — check Province, Legal Name, and Address State before deal submission.
- Build TP data pre-validation script against the constraint #20 fix criteria to prevent future regressions.

Appendix: Data Sources & Version Comparison

Old vs New Version Structural Changes

Aspect	Old Version (Mar 28)	New Version (Apr 3)
Total Sheets	7	11 (+China MasterTestcases, QT-COE-26071, Test ref-Business, Regression CH)
Deals Tracked	38 (many blank)	42 (all with data)
Deals Automated Columns	6 (basic)	8 (added contract#, comments, clone info)
Odessa Validation Columns	8	10 (added Validated + Field/Default Value)
Regression Scenarios	1 combined sheet (92 rows)	Split: UK (92 rows) + China (57 rows)
SLB Campaign Name	SLB	Sale and Leaseback (corrected naming)
AOR Campaign Name	AOR	Assignment Of Receivables (corrected naming)
ZhongDeng Status	Blank	Pending or Confirmed (added expected value)

Report generated: 2026-04-04 | Based on direct analysis of China_end_to_end_test_-new_version.xlsx and Integration_test_updat.xlsx